

Revised Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Mahaweli System D

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obatainig the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	
GOODS																					
Agriculture Section																					
1	Agricultur e System D	2961	Purchasing Green gram (50% contribution MASI)	GOSL	0.80	RPC	Shopping	Planned	N/A	January	12-Feb	19-Jan	18-Feb	20-Feb	21-Jan	10-Feb	16-Feb	20-Feb	23-Feb	30-Sep	
								Revised													
								Actual													
2	Agricultur e System D	2961	Purchasing Cowpea (50% contribution MASI)	GOSL	0.10	RPC	Shopping	Planned	N/A	January	12-Feb	19-Jan	18-Feb	20-Feb	21-Jan	10-Feb	16-Feb	20-Feb	23-Feb	30-Sep	
								Revised													
								Actual													
3	Agricultur e System D	2961	Purchasing Ground nut (50% contribution MASI)	GOSL	1.50	RPC	Shopping	Planned	N/A	January	12-Feb	19-Jan	18-Feb	20-Feb	21-Jan	10-Feb	16-Feb	20-Feb	23-Feb	30-Sep	
								Revised													
								Actual													
4	Agricultur e System D	2961	Purchasing Maize (50% contribution MASI)	GOSL	1.50	RPC	Shopping	Planned	N/A	January	12-Feb	19-Jan	18-Feb	20-Feb	21-Jan	10-Feb	16-Feb	20-Feb	23-Feb	30-Sep	
								Revised													
								Actual													
5	Agricultur e System D	2961	Purchasing Certified seed supply under 50% contribution for cultivation	GOSL	0.60	RPC	Shopping	Planned	N/A	January	9-Jul	15-Jun	15-Jul	17-Jul	17-Jun	7-Jul	13-Jul	17-Jul	20-Jul	26-Oct	Purcha ses are made from the
								Revised													
								Actual													
6	Agricultur e System D	2960	Supply of disk plough for 4 wheel tractors under 50% contribution	GOSL	0.90	RPC	Shopping	Planned	N/A	January	9-Jul	15-Jun	15-Jul	17-Jul	17-Jun	7-Jul	13-Jul	17-Jul	20-Jul	31-Jul	
								Revised													
								Actual													
7	Agricultur e System D	2961	Purchasing Distribution of parachute trays under 50% contribution MASL	GOSL	0.35	RPC	Shopping	Planned	N/A	January	7-May	8-Apr	13-May	15-May	16-Apr	6-May	11-May	15-May	18-May	29-May	
								Revised													
								Actual													
8	Agricultur e System D	2961	Purchasing polysack baqs 100% contribution MASL	GOSL	0.40	RPC	Shopping	Planned	N/A	January	12-Feb	19-Jan	18-Feb	20-Feb	21-Jan	10-Feb	16-Feb	20-Feb	23-Feb	27-Feb	
								Revised													
								Actual													

Revised Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Mahaweli System D

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obatainig the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	
9	Agriculture System D	2961	Procument of Solar irrigation systems (Micro Irrigation, solar systems with 2hp water pumps 50% MASL)	GOSL	12.50	DPC	Shopping	Planned	N/A	January	16-Jul	19-Jul	22-Jul	24-Jul	25-Jun	15-Jul	20-Jul	24-Jul	27-Jul	31-Jul	
								Revised													
								Actual													
10	Agriculture System D	2961	Procument of Solar irrigation systems (Micro Irrigation, solar systems with 3 hp water pumps(50% MASL)	GOSL	1.40	RPC	Shopping	Planned	N/A	January	12-Mar	13-Feb	18-Mar	20-Mar	18-Feb	10-Mar	16-Mar	20-Mar	24-Mar	30-Mar	
								Revised													
								Actual													
11	Agriculture System D	2961	Supply of 1/4 ac micro irrigation systems (50% contribution)	GOSL	0.80	RPC	Shopping	Planned	N/A	January	12-Mar	13-Feb	18-Mar	20-Mar	18-Feb	10-Mar	16-Mar	20-Mar	23-Mar	31-Mar	
								Revised													
								Actual													
12	Agriculture System D	2961	•Supply of 1/2 ac micro irrigation systems (50% contribution)	GOSL	0.90	RPC	Shopping	Planned	N/A	January	12-Mar	13-Feb	18-Mar	20-Mar	18-Feb	10-Mar	16-Mar	20-Mar	23-Mar	31-Mar	
								Revised													
								Actual													
13	Agriculture System D	2961	Purchasing Insect proof nets for vegetable cultivators (50% contribution) 50m roll	GOSL	0.50	RPC	Shopping	Planned	N/A	January	11-Jun	18-May	17-Jun	19-Jun	21-May	10-Jun	15-Sep	19-Jun	22-Jun	30-Jun	
								Revised													
								Actual													
14	Agriculture System D	2961	Purchasing bee boxes with coloney- (50% MASL) for Bee honey production enhancement program	GOSL	0.35	RPC	Shopping	Planned	N/A	January	11-Jun	18-May	17-Jun	19-Jun	21-May	10-Jun	15-Sep	19-Jun	22-Jun	30-Jun	
								Revised													
								Actual													
15	Agriculture System D	2961	Purchasing Vegetable seed and plant for homestead development (betle,guawa,arecanut,pomegranate ,lemon, Chili Plants, etc and Other) 50 % MASL	GOSL	1.90	DPC	Shopping	Planned	N/A	January	12-Mar	12-Feb	18-Mar	20-Mar	18-Feb	10-Mar	16-Mar	20-Mar	23-Mar	30-Sep	
								Revised													
								Actual													

Revised Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Mahaweli System D

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obatainig the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks		
									1	2	3	4	5	6	7	8	9	10	11	12			
16	Agricultur e System D	2961	Purchasing of drones	GOSL	0.75	DPC	Shopping	Planned	N/A	January	12-Feb	19-Jan	18-Feb	20-Feb	21-Jan	10-Feb	16-Feb	20-Feb	23-Feb	27-Feb			
								Revised															
								Actual															
17	Agricultur e System D	2961	Purchasing Sounds System (JBL)	GOSL	0.15	DPC	Shopping	Planned	N/A	January	12-Feb	19-Jan	18-Feb	20-Feb	21-Jan	10-Feb	16-Feb	20-Feb	23-Feb	27-Feb			
								Revised															
								Actual															
18	Agricultur e System D	2961	Purchasing of Inter cultivator machine under 75% MASL contribution	GOSL	1.80	DPC	Shopping	Planned	N/A	January	9-Jul	10-Jun	15-Jul	17-Jul	16-Jun	6-Jul	13-Jul	17-Jul	20-Jul	31-Jul	The purcha ses were made by the		
								Revised															
								Actual															
Fisheries & Livestock Development																							
19	Fisheries & Livestock Developm ent	2962	Purchasing of Solar Unit for Development of Milk Chilling Centre - 75% MASL Contribution	GOSL	0.40	RPC	Shopping	Planned	N/A	january	17-Jul	22-Jun	22-Jul	24-Jul	25-Jun	15-Jul	20-Jul	24-Jul	27-Jul	31-Jul			
								Revised															
								Actual															
20	Fisheries & Livestock Developm ent	2962	Purchasing of Grass Cutters/Grass Chopping Machine/ Milking Machine/ Milking can/ Silage barrel/ Presssure gun/ Gum boots/ Floor Carpet/ Processing machine/ Cream Separator - 50% MASL contribution	GOSL	3.00	RPC	Shopping	Planned	N/A	january	8-May	9-Apr	12-May	15-May	16-Apr	6-May	11-May	15-May	18-May	29-May			
								Revised															
								Actual															
21	Fisheries & Livestock Developm ent	2962	Purchasing of Concentration Feed for Calf, Heifers and Cows (50% MASL Contribution)	GOSL	0.75	RPC	Shopping	Planned	N/A	january	15-May	16-Apr	20-May	22-May	21-Apr	11-May	18-May	22-May	25-May	29-May			
								Revised															
								Actual															
22	Fisheries & Livestock Developm ent	2962	Purchasing of Mineral Mixture 50% MASL contribution	GOSL	0.20	RPC	Shopping	Planned	N/A	january	15-May	16-Apr	20-May	22-May	21-Apr	11-May	18-May	22-May	25-May	29-May			
								Revised															
								Actual															

Revised Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Mahaweli System D

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obataing the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	
23	Fisheries & Livestock Developm ent	2962	Supply of Stud Goat for farmers (100% MASL Contribution)	GOSL	0.10	RPC	Shopping	Planned	N/A	january	12-Jun	18-May	17-Jun	19-Jun	22-May	11-Jun	15-Jun	19-Jun	22-Jun	26-Jun	
								Revised													
								Actual													
24	Fisheries & Livestock Developm ent	2962	Purchasing of Stocking of Fish Fry in net Cages to produce Fingerlings - 100% MASL Contribution	GOSL	5.90	RPC	Shopping	Planned	N/A	january	17-Feb	2-Jan	19-Feb	20-Feb	26-Jan	13-Feb	18-Feb	20-Feb	6-Mar	24-Mar	
								Revised													
								Actual													
25	Fisheries & Livestock Developm ent	2962	Stocking of Fingerlings - (First stocking free for new build up Societies & 50% /75%MASL Contribution for rebuild up societies	GOSL	2.00	RPC	Shopping	Planned	N/A	january	17-Feb	2-Jan	19-Feb	20-Feb	26-Jan	13-Feb	18-Feb	20-Feb	6-Mar	24-Mar	
								Revised													
								Actual													
26	Fisheries & Livestock Developm ent	2962	Purchasing of Fishing gears (canoes, Triggers) 50% MASL Contribution.	GOSL	1.00	RPC	Shopping	Planned	N/A	january	14-May	20-Apr	20-May		24-Apr	12-May	18-May	22-May	25-May	29-May	
								Revised													
								Actual													
27	Fisheries & Livestock Developm ent	2962	Purchasing of Fish Sales Outlets/Barrigate nets 100% MASLContribution Special Program	GOSL	2.00	RPC	Shopping	Planned	N/A	january	14-May	20-Apr	20-May		24-Apr	12-May	18-May	22-May	25-May	29-May	
								Revised													
								Actual													
28	Fisheries & Livestock Developm ent	2962	Purchasing of Scales/Bill books/Fiberglass boxes/Name bord/Garbage bin - 50% MASL Contribution	GOSL	0.50	RPC	Shopping	Planned	N/A	january	11-Jun	11-May	17-Jun	19-Jun	21-May	10-Jun	15-Jun	19-Jun	25-Jun	30-Jun	
								Revised													
								Actual													
	Fisheries &		Purchasing of Covering Nets/Blue nets/Shade Nets/Blowers/Oxygen cylinder/Breed Stock/Fish					Planned	N/A	january	7-May	8-Apr	13-May	15-May	15-Apr	5-May	11-May	15-May	18-May	20-May	

Revised Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Mahaweli System D

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obatainig the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	
29	Livestock Developm ent	2962	Cylinder/Brood Stoced/Fish Feed/fry/Water Pump, , Cement, Zn Roll, under 50% MASL contribution for Infrastructure Development	GOSL	0.80	RPC	Shopping	Revised													
								Actual													
30	Fisheries & Livestock Developm ent	2962	Purchasing of Day old Hybrid layer Chicks (50% MASL contribution)	GOSL	0.60	RPC	Shopping	Planned	N/A	january	27-May	4-May	3-Jun	5-Jun	6-May	25-May	2-Jun	5-Jun	10-Jun	18-Aug	
								Revised													
								Actual													
31	Fisheries & Livestock Developm ent	2962	Purchasing of One Month Old Hybrid layer Chicks (50% MASL contribution)	GOSL	1.71	RPC	Shopping	Planned	N/A	january	8-Oct	14-Sep	14-Oct	16-Oct	18-Sep	7-Oct	12-Oct	16-Oct	19-Oct	30-Oct	
								Revised													
								Actual													
32	Fisheries & Livestock Developm ent	2962	Purchasing of Day old village chicks for home garden maximum 25 birds per unit (50% MASL contribution)	GOSL	0.24	RPC	Shopping	Planned	N/A	january	6-Aug	6-Jul	12-Aug	14-Aug	15-Jul	4-Aug	11-Aug	14-Aug	17-Aug	25-Aug	
								Revised													
								Actual													
33	Fisheries & Livestock Developm ent	2962	Purchasing of One month old village chicks for home garden (50% (MASL Contribution)	GOSL	0.50	RPC	Shopping	Planned	N/A	january	11-Jun	18-May	17-Jun	19-Jun	21-May	10-Jun	15-Jun	19-Jun	22-Jun	30-Jun	
								Revised													
								Actual													
34	Fisheries & Livestock Developm ent	2962	Purchasing of One Month Old Hybrid layer Chicks (100% MASL contribution)	GOSL	0.30	RPC	Shopping	Planned	N/A	january	14-May	16-Apr	20-May	22-May	21-Apr	12-May	18-May	22-May	25-May	30-Jun	
								Revised													
								Actual													
35	Fisheries & Livestock Developm ent	2962	Purchasing of diseases/ Beak trimming machine to Officers/ Book set for Egg producing societies for	GOSL	0.20	RPC	Shopping	Planned	N/A	january	6-Aug	13-Jul	12-Aug	14-Aug	16-Jul	5-Aug	10-Aug	14-Aug	17-Aug	28-Aug	
								Revised													

Revised Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Mahaweli System D

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obataing the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	
	Development		Disection kit for diagnosis					Actual													
OTHER SERVICES EXCLUDING CONSULTANCY SERVICES																					
Fisheries & Livestock Development																					
36	Fisheries & Livestock Development	2962	services related to Farmer training Programmes & Filed vist programmes	GOSL	0.30	RPC	Direct	Planned	N/A	january	N/A	N/A	7-Apr	10-Apr	N/A	N/A	N/A	10-Apr	N/A	31-Dec	
								Revised													
								Actual													
37	Fisheries & Livestock Development	2962	services related to Trainings/ Field visits	GOSL	0.15	RPC	Direct	Planned	N/A	january	N/A	N/A	7-Apr	10-Apr	N/A	N/A	N/A	10-Apr	N/A	31-Dec	
								Revised													
								Actual													
38	Fisheries & Livestock Development	2962	services related to Trainings /Experince sharing programs	GOSL	0.40	RPC	Direct	Planned	N/A	january	N/A	N/A	7-Apr	10-Apr	N/A	N/A	N/A	10-Apr	N/A	31-Dec	
								Revised													
								Actual													
39	Fisheries & Livestock Development	2962	services related to Training, monitoring and evaluation	GOSL	0.60	RPC	Direct	Planned	N/A	january	N/A	N/A	7-Apr	10-Apr	N/A	N/A	N/A	10-Apr	N/A	31-Dec	
								Revised													
								Actual													
40	Fisheries & Livestock Development	2962	services related to Farmer training Programmes & Filed vist programmes	GOSL	0.28	RPC	Direct	Planned	N/A	january	N/A	N/A	7-Apr	10-Apr	N/A	N/A	N/A	10-Apr	N/A	31-Dec	
								Revised													
								Actual													
			Total		49.13																