

Revised Procurement Plan - 2026
Mahaweli Authority Of Srilanka

Mahaweli Head Office (Administration Division)

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obataing the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	13
WORKS																					
3	Ho/Admin	2116	Structured network wiring for linking all floors	GOLS	10.00	DPC	NCB	Planned	3-Mar-26	11-Mar-26	20-Mar-26	31-Mar-26	7-Apr-26	21-Apr-26	28-Apr-26	14-May-26	22-May-26	29-May-26	10-Jun-26	30-Nov-26	
								Revised													
								Actual													
CONSULTANCY SERVICE																					
4	Ho/Admin	2116	Software Development (MIS & Maintenance - Finance)	GOLS	7.00	DPC	NCB	Planned	18-Feb-26	26-Feb-26	5-Mar-26	17-Mar-26	25-Mar-26	31-Mar-26	8-Apr-26	28-Apr-26	12-May-26	21-May-26	4-Jun-26	1-Dec-26	
								Revised													
								Actual													
GOODS																					
5	Ho/Admin	2116	Purchasring of Desktop, Laptop, Printer, monitor, Ups and other Office Equipment	GOLS	39.50	DPC	Shopping	Planned	2-Feb-26	10-Feb-26	13-Feb-26	20-Feb-26	26-Feb-26	6-Mar-26	16-Mar-26	31-Mar-26	7-Apr-26	10-Apr-26	23-Apr-26	30-Nov-26	
								Revised													
								Actual													
6	Ho/Admin	2114	Equipment & Fittings for Circuit Bangallow	GOLS	3.50	DPC	Shopping	Planned	10-Feb-26	18-Feb-26	1-Mar-26	30-Mar-26	6-Apr-26	12-May-26	18-Jun-26	24-Jul-26	8-Aug-26	17-Sep-26	28-Sep-26	30-Nov-26	
								Revised													
								Actual													
7	Ho/Admin	2705	Purchasring ofOffice Equipment	GOLS	6.85	DPC	Shopping	Planned	18-Feb-26	24-Feb-26	5-Mar-26	12-Mar-26	20-Mar-26	26-Mar-26	6-Apr-26	21-Apr-26	27-Apr-26	30-Apr-26	7-May-26	30-Nov-26	
								Revised													
								Actual													
			Total		66.85																

GOSL	– Government of Sri Lanka
RPC	– Reginal Procurement Committee
DPC	– Department Procurement Committee
NCB	– National Competitive Bidding
CBO	– Community Base Organization
FA	– Force Account
N/A	– Not Applicable