

Revised Procurement Plan - 2026 (Agriculture Division Head office)
Mahaweli Authority Of Srilanka
Level of Authority - DPC

Se. No	Division /RPM / Project	Code No	Description	Source of Financing	Estim. amount (SL RM)	Proc. Method	Date of Completion of Preparation of estimate	Date of Obtaining the Work Approval	Date of Completion of Prep. Of Bidding Documents	Date of appointing TEC	Date of Submission of Bidding documents to PC	Date of approving the BD by the PC	Date of Inviting Bids	Date of Bid Opening	Date of Completion of Tech. Eva.	Date of approving the BER by the PC	Date of Contract Awarding	Expected date of completion	Remarks
							1	2	3	4	5	6	7	8	9	10	11	12	13
CIVIL WORKS																			
GOODS																			
1	Agri	2961	Printing of leaflet/ banner/ posters & extension materials	GOSL	1.16	shopping	8.2.2026	10.06.2026	25.06.2026	30.6.2026	03.7.2026	10.7.2026	15.7.2026	01.8.2026	10.8.2026	20.8.2026	25.8.2026	20.9.2026	3 lots
OTHER SERVICES EXCLUDING CONSULTANCY SERVICES																			
1	Agri	2961	Perchasing of food & lodging for officer training/Field visit/ Other Officer capacity bulding, Research & extension activities	GOSL	0.71	direct	5.4.2026	7.4.2026	-	-	-	-	-	-	-	-	-	14.12.2026	
2	Agri	2961	Perchasing of food & lodging for MTWG program with Lining agencies for Agriculture development	GOSL	0.5	direct	5.2.2026	8.2.2026	-	-	-	-	-	-	-	-	-	10.12.2026	2 programmes (Food & lodging at DOA training centers)
4	Agri	2961	Expenditure to upgrading valuation of Mahaweli farm resources	GOSL	1.4	direct	5.4.2026	7.4.2026	-	-	-	-	-	-	-	-	-	14.12.2026	2 farms valuated