

Se No	Division	Code No	Description
	ID	2802	Institutional Development
2	ID	2815	Ensuring Social Security through Enhancing Education, Health and Social Development
2.1			Formation and Capacity Bulding of a Youth Force to Support Community Based Prevention of Dangerous Drug Use - Purchasing T - shirsts/ Payments for location where the relevent work is performed'
2.2			Preventing Dangerous Drugs In Mahaweli Areas through the Aware of School Students and Community - Payment for resource persons.
2.4			International Day Celebration - Payments for resource persons/ Perchase awards/ printing of books
2.5			"Govibime Gee Tharuwa" Singing competition - Payment for resource persons/ Purchasing awards
3	ID	2941	Reducing the unemployment rate in Mahaweli areas through job oriented training programs
3.1			Conducting Vocational Training Programs in Selected Treads to Improve Employability of Low Income Youth and Adults - Payment for resource persons/ Payments for training institutes
5	ID	2822	Improving the skills of athletes in Mahaweli areas

5.1			Selelton of Eligible Players - Payment for resource persons
5.2			Formation of MASL Foot ball team - Payment for resource persons
5.3			Training Program of Physical and Mental Well-being of youth
5.4			Inter Block Competition - Payment for resource persons/ Purchasing awards/ Payments for grounds
5.5			Selection of Team Games - Payment for resource persons
5.6			Inter System Team games - Payment for resource persons
5.7			Inter System Athleteic Games - Payment for resource persons/ Purchasing awards
5.8			Establishment of Physical Fitness youth Force - Payments for location
5.9			Selection of National Pool - Payment for resource persons
5.10			Federation Tournaments - Payment for resource persons
5.11			Workshop to build up a mentail and physical well - being community in Mahaweli Areas - Payment for resource persons

U.G.P.Ruwan Kumara
Director (Institutional Development)
Mahaweli Authority of Sri Lanka

Procurement Plan - 2026
Mahaweli Authority Of Sri Lanka
Institutional Development

Source of Financing	Estimated Amount (SL RM)	Level of Procurement Committee (RPC/DPC)	Procurement Method		Date of Completion of Preparation of estimate	Date of Obtaining the Work Approval	Date of Appointing Tec
					1	2	3
	28.86						
	15.36						
	3	DPC	Shopping	Planned	6-Jan-26	20-Jan-26	
				Revised			
				Actual	27-Jan-26	27-Jan-26	
	5	DPC	DIRECT	Planned	6-Jan-26	20-Jan-26	
				Revised	19-May-26	18-Jun-26	
				Actual			
	1	DPC	DIRECT	Planned	6-Jan-26	20-Jan-26	
				Revised			
				Actual	1-Jun-26	1-Jun-26	
	6.36	DPC	DIRECT	Planned	19-May-26	18-Jun-26	
				Revised			
				Actual			
	6						
	6	DPC	DIRECT	Planned	6-Jan-26	20-Jan-26	
				Revised	19-May-26	18-Jun-26	
				Actual			
	7.5						

GOSL	2	DPC	Shopping	Planned	6-Jan-26	20-Jan-26	
				Revised			
				Actual			
	1			Planned	6-Jan-26	20-Jan-26	
				Revised			
				Actual			
		DPC	Shopping	Planned			
				Revised			
				Actual			
	0.8	DPC	DIRECT	Planned	6-Jan-26	3-Feb-26	10-Feb-26
				Revised			
				Actual			
	0.5	DPC	DIRECT	Planned			
				Revised			
				Actual			
	0.5	DPC	DIRECT	Planned	6-Jan-26	3-Feb-26	10-Feb-26
				Revised			
				Actual			
	1	DPC	DIRECT	Planned	6-Jan-26	3-Feb-26	10-Feb-26
				Revised			
				Actual	13-Jul-26	11-Jun-26	
	0.5			Planned	8-May-26	15-May-26	
				Revised			
				Actual			
GOSL	0.5	DPC	DIRECT	Planned	8-May-26	15-May-26	
				Revised			
				Actual			
	0.6	DPC	Shopping				
	0.1	DPC	Shopping		8-May-26	15-May-26	

Level of Authority - DPC

4	Date of Completion of Prep.of Bidding Document
5	Date of Submission of Bidding Documents to PC
6	Date of Approving the BD by the RPC/DPC
7	Date of Inviting Bids
8	Date of Bid Submission & Opening
9	Date of Completion of Tech.Eva.
10	Date of Approving the Bid Evaluation Reportby the PC

[illegible]

Date of Contract Awarding	Expected Date of Completion	Remarks
11	12	13
	23-Apr-26	
	23-Apr-26	
	30-Sep-26	
	23-Apr-26	
	30-Sep-26	
	23-Apr-26	
	30-Sep-26	

	23-Apr-26	
	23-Apr-26	
22-Apr-26	8-May-26	
22-Apr-26	8-May-26	
22-Apr-26	8-May-26	
	6-Aug-26	
	6-Aug-26	
	6-Aug-26	

