

Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Land Use Plannig Division

Level of Authority - DPC

S:No	Division /RPM / Project	Code No:	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obatainig the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks	
									1	2	3	4	5	6	7	8	9	10	11	12	13	
CIVIL WORKS																						
1	Major dams and reseviors	2210	Demarcation of 08 Tank reservation	GOSL	5.73	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.03.31	2026. 12.31		
								Revised														
								Actual														
Establishing boundry poles	1.08		CBO	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20					2026.03.19	2026.05.01	2026.12.25					
				Revised																		
				Actual																		
2	Syasstem B		Demarcation of 4 Tank reservation	GOSL	3.77	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.05.31	2026. 12.31		
								Revised														
								Actual														
Establishing boundry poles	0.49		CBO	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20					2026.03.19	2026.05.15	2026.12.30					
				Revised																		
				Actual																		
3	System C		Demarcation of 08 Tank reservation	GOSL	11.15	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.03.31	2026. 12.31		
								Revised														
								Actual														
Establishing boundry poles	1.44		CBO	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20					2026.03.19	2026.04.30	2026. 12.31					
				Revised																		
				Actual																		
4	System D		Demarcation of 16 Tank reservation	GOSL	3.26	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.05.31	2026. 12.31		
								Revised														
								Actual														
Establishing boundry poles	1.92		CBO	Revised																		
				Actual																		
5	System G		Demarcation of 05 Tank reservation	GOSL	1.98	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.06.30	2026. 12.31		
								Revised														
								Actual														
			Establishing boundry poles		0.60		CBO	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.05.31	2026. 12.31		
								Revised														
								Actual														

Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Land Use Plannig Division

Level of Authority - DPC

S:No	Division /RPM / Project	Code No:	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obatainig the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
6	System L	2210	Demarcation of 02 Tank reservation	GOSL	2.50	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.03.31	2026. 12.31	
								Revised													
								Actual													
			Establishing boundry poles		0.24		CBO	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.05.15	2026. 12.31	
								Revised													
								Actual													
7	Huruluwewa		Demarcation of 07 Tank reservation	GOSL	7.45	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.03.15	2026. 12.31	
								Revised													
								Actual													
			Establishing boundry poles		0.84		CBO	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.05.15	2026. 12.25	
								Revised													
								Actual													
8	Udawalawa	Demarcation of 11 Tank reservation	GOSL	43.20	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.03.31	2026.12.31		
							Revised														
							Actual														
		Establishing boundry poles		1.32		CBO	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.06.01	2026.12.31		
							Revised														
							Actual														
9	System H	Demarcation of 10 Tank reservation	GOSL	8.00	DPC	Direct	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.03.31	2026.12.31		
							Revised														
							Actual														
		Establishing boundry poles		1.20		CBO	Planned	2025.09.15	2025.09.23	2026.02.02	2026.02.16		2026.02.20				2026.03.19	2026.05.20	2026.12.31		
							Revised														
							Actual														
					96.17																
OTHER SERVICES EXCLUDING CONSULTANCY SERVICES																					
1	Syastem B		Services related to Revise the land use plans implented in 1980, after reviewing current land use in 8 selected units	GOSL	0.68	DPC	Direct	Planned	2025.11.19	2025.11.26				2026.01.25						2026.07.13 to 2026.07.28	
								Revised													
								Actual													

Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Land Use Plannig Division

Level of Authority - DPC

S.No	Division /RPM / Project	Code No:	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obatainig the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
2	System C	2210	Revise the land use plans implmented in 1980, after reviewing current land use in 7 selected units	GOSL	0.60	DPC	Direct	Planned	2025.11.19	2025.11.26				2026.01.25						2026.05.11 to 2026.05.24	Fuel, goods and other refreshment amount included
								Revised													
								Actual													
3	System D		Services related to Revise the land use plans implmented in 1980, after reviewing current land use in 2 selected units	GOSL	0.19	DPC	Direct	Planned	2025.11.19	2025.11.26				2026.01.25						2026.09.08 to 2026.09.11	
								Revised													
								Actual													
4	System G		Services related to Revise the land use plans implmented in 1980, after reviewing current land use in 4 selected units	GOSL	0.35	DPC	Direct	Planned	2025.11.19	2025.11.26				2026.01.25						2026.02.10 to 2026.02.17	
								Revised													
								Actual													
5	System H		Revise the land use plans implmented in 1980, after reviewing current land use in 8 selected units	GOSL	0.68	DPC	Direct	Planned	2025.11.19	2025.11.26				2026.01.25						2026.06.15 to 2026.06.30	
								Revised													
								Actual													
6	Huruluwewa		Services related to Revise the land use plans implmented in 1980, after reviewing current land use in 6 selected units	GOSL	0.51	DPC	Direct	Planned	2025.11.19	2025.11.26				2026.01.25						2026.08.18 to 2016.08.29	
								Revised													
								Actual													
7	Udawalawa		Services related to Revise the land use plans implmented in 1980, after reviewing current land use in 6 selected units	GOSL	0.51	DPC	Direct	Planned	2025.11.19	2025.11.26				2026.01.25						2026.03.23 to	
								Reised													
								Actual													
					3.53																
			Total		99.70																

GOSL	– Government of Sri Lanka
RPC	– Reginal Procurement Committee
DPC	– Department Procurement Committee
NCB	– National Competitive Bidding
CBO	– Community Base Organization
FA	– Force Account
N/A	– Not Applicable