

Procurement Plan - 2026
Mahaweli Head Office - Land Division
Mahaweli Authority Of Sri Lanka

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obtaining the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	13
GOODS																					
1	Land	2209	Procurement of 1,000 Red Lables	GOSL	0.045	DG	Shopping	Planned		2026.02.15	2026.02.17	2026.02.20	2026.02.22	2026.02.25	2026.02.27	2026.03.01	2026.03.02	2026.03.05	2026.03.07	2026.03.10	
								Revised													
								Actual													
2			Procurement of printed file covers 15,000	GOSL	1.12	DPC	Shopping	Planned		2026.02.15	2026.02.17	2026.02.20	2026.02.22	2026.02.25	2026.02.27	2026.03.01	2026.03.02	2026.03.05	2026.03.07	2026.03.10	
								Revised													
								Actual													
3			Procurement of Conqueror Cream Paper 30,000	GOSL	1.65	DPC	Shopping	Planned		2026.02.15	2026.02.17	2026.02.20	2026.02.22	2026.02.25	2026.02.27	2026.03.01	2026.03.02	2026.03.05	2026.03.07	2026.03.10	
								Revised													
								Actual													
5			Procurement of e -Slims (Developer - Araya Business Solution (pvt) LTD) A - Support and Maintnerence (3.5 mn) B - Development (3 mn) C - ICTA (1 mn) D - Training and Others (2.5 mn)	GOSL	10	DPC	Direct	Planned	January 2026 to December 2026												
								Revised													
								Actual													
6			Training programme for employees (Payment for Resource Persons)	GOSL	0.685	DPC	Direct	Planned		2026.02.15	2026.02.17	2026.02.20	2026.02.22	2026.02.25	2026.02.27	2026.03.01	2026.03.02	2026.03.05	2026.03.07	2026.03.10	
								Revised													
								Actual													
			Total		13.5																

GOSL	– Government of Sri Lanka
RPC	– Reginal Procurement Committee
DPC	– Department Procurement Committee
NCB	– National Competitive Bidding
CBO	– Community Base Organization
FA	– Force Account
N/A	– Not Applicable