

Procurement Plan - 2026
Mahaweli Authority Of Sri Lanka
Mahawelli Security Corps

Level of Authority - RPC/DPC

Se. NO	Division /RPM/Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM)*2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obtaining the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech. Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	13
CIVIL WORKS																					
Building & Structures																					
2.1	Mahaweli Security Corps	2379	11- B Kothmale- Fixing Commode Fittings & Dam office Doors	GOSL	0.300	RPC	Shopping	Planned	Feb-16	Feb-25	Mar-03	Mar-10	Mar-16	Mar-24	Apr-02	Apr-20	Apr-28	May-05	May-25	Jun-25	
								Revised													
								Actual													
2.3	Mahaweli Security Corps	2385	173-B Quarters Repair- Doors and windows, Kitchen & Wash room	GOSL	1.750	RPC	Shopping	Planned	-	-	Jan 26	Feb 02	Feb 10	Feb 22	Feb 16	Mar-03	Mar-26	Mar-26	Mar-26	Apr-30	
								Revised													
								Actual													
2.4	Mahaweli Security Corps	2385	18-B Quarters Fully Repair	GOSL	7.000	DPC	Shopping	Planned	15-Sep-25	2026/01/01 to 2026/12/15 by Head Office											
								Revised													
								Actual													
2.5	Mahaweli Security Corps	2385	JSQ-10 Quarters Fully Repair	GOSL	3.000	RPC	Shopping	Planned	-	-	-	-	-	-	-	-	-	-	Feb-15	Mar-20	
								Revised													
								Actual													
2.6	Mahaweli Security Corps	2385	09 B- Quarters Fully Repair & 12-B Quarters wash room repair	GOSL	4.700	RPC	Shopping	Planned	Mar-15	Apr-06	Apr-20	Apr-27	May-04	May-11	May-18	Jun-01	Jun-12	Jun-25	Jun-30	Jul-31	
								Revised													
								Actual													
2.7	Mahaweli Security Corps	2385	231- C Quarters Renovation & JSQ 41,42,11 Roof door and Bathroom Renovation	GOSL	1.721	RPC	Shopping	Planned	Feb-08	Feb-24	Feb-28	Mar-05	Mar-12	Mar-16	Mar-18	Apr-02	Apr-23	Apr-30	May-04	Jun-10	
								Revised													
								Actual													
GOODS																					
Furniture																					
1.1	Mahaweli Security Corps	2113	Purchasing of Steel Cupboard - 02 (Transport Section 01, Aoo Section 01) & Book Rack 01 (wooden) (Director's office)	GOSL	0.170	RPC	Shopping	Planned	Feb-9	Feb-12	Feb-16	Feb-18	Feb-20	Feb-24	Feb-25	Mar-5	Mar-6	Mar-11	Mar-12	Mar-31	
								Revised													
								Actual													
1.2	Mahaweli Security Corps	2113	Purchasing of Wooden book cupboard -01 (Director's office)	GOSL	0.300	RPC	Direct	Planned	Feb-9	Feb-16	Feb-18	Feb-20	Feb-23	Feb-24	Feb-25	Mar-5	Mar-6	Mar-11	Mar-12	Apr-10	
								Revised													
								Actual													
Property Plan and Equipment																					
1.3	Mahaweli Security Corps	2705	Purchasing of TV - 01 (Director's office)	GOSL	0.250	RPC	Shopping	Planned	Mar-3	Mar-9	Mar-10	Mar-12	Mar-17	Mar-19	Mar-23	Apr-9	Apr-10	Apr-17	Apr-20	Apr-30	
								Revised													
								Actual													
1.4	Mahaweli Security Corps	2705	Purchasing of Smart board - 01	GOSL	0.600	RPC	Shopping	Planned	Mar-3	Mar-9	Mar-10	Mar-12	Mar-17	Mar-19	Mar-23	Apr-9	Apr-10	Apr-17	Apr-20	Apr-30	
								Revised													
								Actual													

Procurement Plan - 2026
Mahaweli Authority Of Sri Lanka
Mahawelli Security Corps

Level of Authority - RPC/DPC

Se. NO	Division /RPM/Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM)*2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obtaining the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech. Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	13
1.5	Mahaweli Security Corps	2705	Purchasing of Instrument Sound System	GOSL	0.320	RPC	Shopping	Planned	Mar-3	Mar-9	Mar-10	Mar-12	Mar-17	Mar-19	Mar-23	Apr-9	Apr-10	Apr-17	Apr-20	Apr-30	
								Revised													
								Actual													
Office equipment																					
1.6	Mahaweli Security Corps	2116	Purchasing of Photo copy Matchine - 01 (Admin Sectine)	GOSL	0.300	DPC	Shopping	Planned	May-4	From 07/05/2026 to 31/07/2026 by Head Office											
								Revised													
								Actual													
Computers & Accessories																					
1.7	Mahaweli Security Corps	2116	Purchasing of Desk top computer - 02 nos (Moniter , CPU, Mouse, Key board, UPS) - Admin 01, Director's office	GOSL	0.500	DPC	Shopping	Planned	May-4	From 07/05/2026 to 31/07/2026 by Head Office											
								Revised													
								Actual													
1.8	Mahaweli Security Corps	2116	Purchasing of i7 Lap top - 02 nos (Director's office 01, Account section 01)	GOSL	0.600	DPC	Shopping	Planned	May-4	From 07/05/2026 to 31/07/2026 by Head Office											
								Revised													
								Actual													
1.9	Mahaweli Security Corps	2116	Purchasing of Colour printer with Photocopy - 01 (Director's office)	GOSL	0.060	RPC	Shopping	Planned	May-11	May-18	May-19	May-22	May-25	May-27	Jun-1	Jun-12	Jun-15	Jun-19	Jun-22	Jul-31	
								Revised													
								Actual													
Security Officer Uniforms & Items																					
	Mahaweli Security Corps	1710	Purchasing for Dressmaking for 405 persons (Day & Night Uniforms)	GOSL	3.159	DPC	Shopping	Planned	Jan-03	Feb-23	Feb-25	Mar-3	Mar-9	Mar-13	Mar-17	Mar-30	Apr-6	Apr-7	Apr-10	May-30	
								Revised													
								Actual													
	Mahaweli Security Corps	1710	Procurement of Night Uniform Items (Welco Name Tag 405 , Gun badge 405 , Sholder badge 405 , Mahaweli Security Corps Name Tag 405 , Star Badge 250)	GOSL	0.707	RPC	Shopping	Planned	Apr-02	Apr-07	Apr-11	Apr-21	Apr-25	Apr-30	May-05	May - 27	May-30	Jun-03	Jun-06	Jun-23	
								Revised													
								Actual													
	Mahaweli Security Corps	1710	Procurement of Uniform Fabric for 405 persons and 09 Officers (Day & Night , Safari)	GOSL	6.1059	RPC	Shopping	Planned	Oct-03	Oct-09	Oct-14	Oct-21	Oct-24	Oct-30	Nov-04	Nov-25	Nov-26	Nov-28	Dec-03	Dec-31	
								Revised													
								Actual													
	Mahaweli Security Corps	1710	Procuremet for Dressmaking Safari Uniform 09 Officers	GOSL	0.108	RPC	Shopping	Planned	Oct-03	Oct-09	Oct-14	Oct-21	Oct-24	Oct-30	Nov-04	Nov-25	Nov-26	Nov-28	Dec-03	Dec-31	
								Revised													
								Actual													
OTHER SERVICES EXCLUDING CONSULTANCY SERVICES																					
	Mahaweli Security Corps	1713	Food and accommodation Leadership Training	GOSL	0.900	DPC	Direct	Planned	Feb-21	Feb-22	From 23/02/2026 to 28/02/2026 by Head Office										
								Revised													
								Actual													

Procurement Plan - 2026
Mahaweli Authority Of Sri Lanka
Mahawelli Security Corps

Level of Authority - RPC/DPC

Se. NO	Division /RPM/Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM)*2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obataining the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech. Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of compleion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	13
	Mahaweli Security Corps	1713	Food and accommodation Escort Aimguard Firing Course	GOSL	1.000	DPC	Direct	Planned	Mar-05	Mar-06	From 07/03/2026 to 25/03/2026 by Head Office										
								Revised													
								Actual													
	Mahaweli Security Corps	1713	Food and accommodation Escort Aimguard Firing Course	GOSL	1.000	DPC	Direct	Planned	Apr-02	Apr-03	From 04/04/2026 to 30/04/2026 by Head Office										
								Revised													
								Actual													
	Mahaweli Security Corps	1713	Food and accommodation Escort Aimguard Firing Course	GOSL	1.000	DPC	Direct	Planned	May-01	May-02	From 03/05/2026 to 17/05/2026 by Head Office										
								Revised													
								Actual													
	Mahaweli Security Corps	1713	Food and accommodation Leadership Training	GOSL	0.900	DPC	Direct	Planned	May-18	May-19	From 20/05/2026 to 31/05/2026 by Head Office										
								Revised													
								Actual													
	Mahaweli Security Corps	1713	Food and accommodation Escort Aimguard Firing Course	GOSL	1.000	DPC	Direct	Planned	Jun-05	Jun-06	From 07/06/2026 to 30/06/2026 by Head Office										
								Revised													
								Actual													
	Mahaweli Security Corps	1713	Food and accommodation Escort Aimguard Firing Course	GOSL	1.000	DPC	Direct	Planned	Aug-01	Aug-02	From 03/08/2026 to 31/31/2026 by Head Office										
								Revised													
								Actual													
	Mahaweli Security Corps	1713	Food and accommodation Escort Aimguard Firing Course	GOSL	1.000	DPC	Direct	Planned	Sep-01	Sep-02	From 03/09/2026 to 30/09/2026 by Head Office										
								Revised													
								Actual													
Vehicle Repairs																					
3.1	Mahaweli Security Corps	2383	32 - 3325 Engine Repair	GOSL	0.800	DPC	Shopping	Planned	Feb 10	Feb-17	Mar-18	Mar-27	Apr-07	Apr-22	Apr-24	May-11	May-15	May-22	May-27	Jun-26	
								Revised													
								Actual													
3.2	Mahaweli Security Corps	2383	64 - 8601 Engine Repair	GOSL	0.700	DPC	Shopping	Planned	Jan-27	Feb-03	Feb-24	Mar-03	Mar-09	Mar-14	Mar-20	Apr-09	Apr-20	Apr-24	Apr-30	May-29	
								Revised													
								Actual													
3.3	Mahaweli Security Corps	2383	31 - 4926 Engine Repair	GOSL	0.800	DPC	Shopping	Planned	Mar-10	Mar-17	Apr-20	Apr-27	May-07	May-14	May-18	Jun-02	Jun-09	Jun-16	Jun-23	Jul-28	
								Revised													
								Actual													
3.4	Mahaweli Security Corps	2383	50 - 8785 Engine Repair	GOSL	0.800	DPC	Shopping	Planned	Apr-06	Apr-22	May-18	May-25	Jun-04	Jun-11	Jun-18	Jul-06	Jul-13	Jul-20	Jul-27	Aug-25	
								Revised													
								Actual													
3.6	Mahaweli Security Corps	2383	50 - 8783 Engine Repair	GOSL	0.700	DPC	Shopping	Planned	Feb 10	Feb-17	Mar-18	Mar-27	Apr-07	Apr-22	Apr-24	May-11	May-15	May-22	May-27	Jun-26	
								Revised													
								Actual													

Procurement Plan - 2026
Mahaweli Authority Of Sri Lanka
Mahawelli Security Corps

Level of Authority - RPC/DPC

Se. NO	Division /RPM/Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM)*2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obtaining the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech. Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	13
3.7	Mahaweli Security Corps	2383	50 -3804 Tinkering & Painting	GOSL	0.800	DPC	Shopping	Planned	Apr-06	Apr-22	May-18	May-25	Jun-04	Jun-11	Jun-18	Jul-06	Jul-13	Jul-20	Jul-27	Aug-25	
								Revised													
								Actual													
3.8	Mahaweli Security Corps	2383	32 - 3311 Replace front seat & Seat cushion	GOSL	0.300	DPC	Shopping	Planned	Feb 10	Feb-17	Mar-18	Mar-27	Apr-07	Apr-22	Apr-24	May-11	May-15	May-22	May-27	Jun-26	
								Revised													
								Actual													