

Revised Procurement Plan - 2026

Mahaweli Authority Of Srilanka

Mahaweli Center

Level of Authority - DPC

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obtaining the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bid.Document	Date of Submission of Bid. documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the DPC	Date of Contract Awarding	Expected date of completion	Remarks	
									1	2	3	4	5	6	7	8	9	10	11	12	13	
CIVIL WORKS																						
1	Construction and Renovations	2385	Painting in front of the building, Repair & Maintenance of main fence& around Boe tree	GOSL	1.25	DPC	Shopping	Planned	-	-	-	-	-	-	-	-	-	-	-	-	All the works except the main fence mentioned here were carried out by MCB. The funds allocated for that purpose will be removed in the revised plan coming in August, which will lead to development into a mini theater being established in the auditorium.	
			Creating a new Open Theater	GOSL	3.00	DPC	Shopping		-	-	-	-	-	-	-	-	-	-	-			
			Installation of Partition for Service area	GOSL	4.50	DPC	Shopping	Revised	26/02/24	26/02/26	26/04/27											
			Other Repairing Maintenance Work (Electrical System, Toilets, Intercom, A/Csystem, Photocopy Machine CCTV System up date cammera Repair & other) Making a roof for the 2nd floor open air area	GOSL	1.00	DPC	Direct		26/07/10													
			Repairing roof area in Auditorium Canteen and other required areas	GOSL	0.25	DPC	Shopping		26/08/25													
								Actual														
GOODS (Cultural Division)																						
								Planned														
1	Music Section	2816	Buying proper Keyboard for training	GOSL	1.00	DPC	Shopping	Revised	26/09/30													
			Publishing the Diyawara News Bulletin		1.00		Shopping		26/07/15													
2	Edu & pub. Section	2816	Publishing two books (literature / irrigation) and organizing awareness programs to obtain information	GOSL	0.60	DPC	Shopping		26/08/05 26/11/10													
3	Visual Art Section	2816	Printing a calendar featuring the paintings of the trainees	GOSL	0.50	DPC	Direct		26/10/05													
4	Drama Section	2816	Awards, Printing Certificates & Poster	GOSL	0.45	DPC	Direct		26/10/01													
5	Edu & pub. Section	2816	Publishing a peotry book in cojuntion with the step Art Festitival	GOSL	0.33	DPC	Direct	Actual	25/08/20	25/08/21	-	-	-	-	-	-	-	-	-	-	-	
6	Cultural Festival Sec.	2816	Payment for items purchased from the University of the Visual and Perfoeming Arts	GOSL	0.45	DPC	Direct		26/02/02	26/02/06	-	-	-	-	-	-	-	-	-	-	-	-
			Printing 10500 Posters	GOSL	0.22		26/01/14		26/01/23	-	-	-	-	-	-	-	-	-	-	-	-	
OTHER SERVICES EXCLUDING CONSULTANCY SERVICES																						
								Planned														
1	Edu & pub. Section	2816	Conducting training programs , Mahaweli Center's publication sales program	GOSL	0.30	DPC	Direct	Revised	26/09/05 26/09/06													
2	Visual Art Section	2816	Organizing an art exhibition	GOSL	0.50	DPC	Shopping		26/09/11													
3	Irrigation Museum	2816	Providing traditional agricultural equipment from the Mahaweli region (through cash and donations) and arranging places for their proper display	GOSL	1.00	DPC	Direct		26/09/17													
4	Dancing Section	2816	NVQ 10 Scholarships	GOSL	1.60	DPC	Shopping		26/08/15													
5	Drama Section	2816	Giving NVQ 4 Scholership for 15 Qualified Selter	GOSL	1.20	DPC	Direct	Actual	26/04/22	26/04/23	-	-	-	-	-	-	-	-	-	-		
6	Music Section	2816	Creating a new Music Album		0.60	DPC	Direct		25/10/20	25/11/01	-	-	-	-	-	-	-	-	-	-	-	-
			Recording a song album	GOSL	0.42	DPC	Shopping		25/10/20	25/11/01	25/11/29	25/11/29	25/12/02	25/12/02	25/12/02	25/12/12	25/12/18	25/12/22	25/12/22	26/03/26	-	
7	Cultural Festival Sec.	2816	Money spent on providing food and drinks	GOSL	0.59	DPC	Direct		26/02/02	26/02/06	-	-	-	-	-	-	-	-	-	-	-	-
8	Drama Section	2816	Giving NVQ 4 Scholership for 15 Qualified Selter	GOSL	1.20	DPC	Direct		26/01/05	26/01/13	-	-	-	-	-	-	-	-	-	-	-	-
			Drama Competition & theater Reservations	GOSL	0.26	DPC	Direct	26/01/05	26/01/13	-	-	-	-	-	-	-	-	-	-	-	-	

Revised Procurement Plan - 2026
Mahaweli Authority Of Srilanka
Mahaweli Center

Level of Authority - DPC

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate 1	Date of Obtaining the Work Approval 2	Date of Appointing TEC 3	Date of Completion of Prep. Of Bid.Document 4	Date of Submission of Bid. documents to PC 5	Date of approving the BD by the RPC/DPC 6	Date of Inviting Bids 7	Date of Bid Submission & Opening *4 8	Date of Completion of Tech.Eva. 9	Date of approving the Bid Evaluation Report by the DPC 10	Date of Contract Awarding 11	Expected date of completion 12	Remarks 13	
CONSULTANCY SERVICE																						
								Planned														
1	Attitude & Capacity Suilding Programme	2816	Discussions on the action plan and procurement plan for the year 2027 with the staff of the Mahawerli Centre, DRPM (Development) and subject officers of the ten Mahaweli zones	GOSL	1.00	DPC	Direct	Revised	26/09/25 26/09/26 26/09/27													
								Actual														
			Total		23.22																	

GOSL	– Government of Sri Lanka
RPC	– Reginal Procurement Committee
DPC	– Department Procurement Committee
NCB	– National Competitive Bidding
CBO	– Community Base Organization
FA	– Force Account
N/A	– Not Applicable