

Procurement Plan - 2026
Mahaweli Authority Of Sri Lanka

Mahaweli System I

Level of Authority - RPC /DPC

Se. No	Division /RPM / Project	Code No	Description	Source of Financing *1	Estimated Amount (SL RM) *2	Level of Procurement committee (RPC/DPC)	Procurement Method *3		Date of Completion of Preparation of estimate	Date of Obatainig the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date of Submission of Bidding documents to PC	Date of approving the BD by the RPC/DPC	Date of Inviting Bids	Date of Bid Submission & Opening *4	Date of Completion of Tech.Eva.	Date of approving the Bid Evaluation Report by the PC	Date of Contract Awarding	Expected date of completion	Remarks
									1	2	3	4	5	6	7	8	9	10	11	12	13
GOODS																					
	RPM	2962 - 1.2.5	Grass Cutters/Grass Chopping Machine - 05/ Milking Machine - 05/ Milking can/ Silage barrel/ Presssure gun - 10/ Gum boots/ Floor	GOSL	0.905	RPC	Shopping	Planned	2026.01.3	2026.02.2	2026.03.0	2026.03.0	2026.03.1	2026.03.1	2026.03.1	2026.03.3	2026.04.0	2026.04.2	2026.04.2	2026.07.3	
								Revised	2026.03.1	2026.03.2	2026.03.2	2026.04.0	2026.04.0	2026.04.1	2026.04.1	2026.05.0	2026.05.0	2026.05.1	2026.05.1	2026.05.3	
								Actual													
OTHER SERVICES EXCLUDING CONSULTANCY SERVICES																					
1.8.5	RPM	2961 - 7	Operational/Management cost	GOSL	0.22	RPC		Planned	2026.01.3	2026.02.2	2026.03.0	2026.03.0	2026.03.1	2026.03.1	2026.03.1	2026.03.3	2026.04.0	2026.04.2	2026.04.2	2026.11.3	
								Revised													
								Actual													
Total 1.12																					