

Mahaweli Authority of Sri Lanka - System "L"
Level of Authority **DPC/RPC**
Annex - 01-2

Se. No	Division / RPM / Project	Code No.	Description	Source of Financing	Estim.Amount (SL RM)	Level of Procurement committee (RPC/DPC)	Procurement Method		Date of Completion of Preparation of Estimate	Date of Obtaining the Work Approval	Date of Appointing TEC	Date of Completion of Prep. Of Bidding Documents	Date Of Submission of Bidding documents to PC	Date of Approving the BD by the RPC/ DPC	Date of Inviting Bids	Date of Bid submission & Opening	Date of Completion of Tech.Eva.	Date of approving the BER by the PC	Date of Contract Awarding	Expected date of completion	Remarks
Livestock																					
CIVIL WORKS																					
2	PROJECT	2962	Promotion of Artificial Insemination to Improve the herd (Rs. 5000.00 for succesfull AI to Promote AI)	GOSL	0.050	RPC	Shopping	Planned	20.01.2026	25.01.2026	27.02.2026	28.02.2026	01.03.2026	03.03.2026	03.02.2026	17.02.2026	20.02.2026	28.02.2026	12.03.2026	30.12.2026	
								Revised													
								Actual													
4	PROJECT	2962	Grass Cutters/Grass Chopping Machine/ Milking Machine/ Milking can/ Silage barrel/ Presssure gun/ Gum boots/ Floor Carpet/ Processing machine/ Cream Separator - 50% MASL contribution	GOSL	0.650	RPC	Shopping	Planned	09.02.2026	10.02.2026	15.02.2026	17.02.2026	20.02.2026	22.02.2026	28.02.2026	12.03.2026	22.03.2026	22.03.2026	30.03.2026	30.12.2026	
								Revised													
								Actual													
6	PROJECT	2962	Supply of Milking cows to introduce Cattle farming	GOSL	2.700	RPC	Shopping	Planned	09.02.2026	10.02.2026	15.02.2026	17.02.2026	20.02.2026	22.02.2026	03.02.2026	17.02.2026	20.02.2026	28.02.2026	12.03.2026	30.12.2026	
								Revised													
								Actual													
7	PROJECT	2962	Farmer training Programmes & Filed vist programmes	GOSL	0.300	RPC	Shopping	Planned	09.02.2026	10.02.2026	15.02.2026	17.02.2026	20.02.2026	22.02.2026	28.02.2026	12.03.2026	22.03.2026	22.03.2026	30.03.2026	30.12.2026	
								Revised													
								Actual													
10	PROJECT	2962	Stocking of Fingerlings - (First stocking free for new build up Societies & 50% /75%MASL Contribution for rebuild up societies	GOSL	5.000	RPC	Shopping	Planned	23.01.2026	20.01.2026	25.01.2026	29.01.2026	21.02.2026	22.02.2026	03.02.2026	17.02.2026	20.02.2026	28.02.2026	12.03.2026	31.12.2026	
								Revised													
								Actual													
11	PROJECT	2962	Stocking of FWP (PL) - 100% MASL Contribution	GOSL	2.500	RPC	Shopping	Planned	20.01.2026	25.01.2026	27.01.2026	28.01.2026	31.01.2026	31.01.2026	03.02.2026	17.02.2026	20.02.2026	28.02.2026	12.03.2026	25.12.2026	
								Revised													
								Actual													
12	PROJECT	2962	Fishing Gears (Fishing Nets,) 75% MASLContribution Special Program	GOSL	0.500	RPC	Shopping	Planned	20.01.2026	25.01.2026	27.01.2026	28.01.2026	31.01.2026	31.01.2026	03.02.2026	17.02.2026	20.02.2026	28.02.2026	12.03.2026	25.12.2026	
								Revised													
								Actual													
13	PROJECT	2962	Fish Sales Outlets 100% MASLContribution Special Program	GOSL	0.750	RPC	Shopping	Planned	20.01.2026	25.01.2026	27.01.2026	28.01.2026	31.01.2026	31.01.2026	03.02.2026	17.02.2026	20.02.2026	28.02.2026	12.03.2026	30.12.2026	
								Revised													
								Actual													
14	PROJECT	2962	"Lassan Thotupala" Program	GOSL	1.000	RPC	Shopping	Planned	20.01.2026	25.01.2026	27.01.2026	28.01.2026	31.01.2026	31.01.2026	03.02.2026	17.02.2026	20.02.2026	28.02.2026	12.03.2026	25.12.2026	
								Revised													
								Actual													
15	PROJECT	2962	One month old village chicks for home garden (50% (MASL Contribution)	GOSL	1.035	RPC	Shopping	Planned	20.01.2026	25.01.2026	27.01.2026	28.01.2026	31.01.2026	31.01.2026	03.02.2026	17.02.2026	20.02.2026	28.02.2026	12.03.2026	25.12.2026	
								Revised													
								Actual													
			Total		14.49																